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9 March 1973
Mr. Edward W. Crump
National Aeronautics and Space Administration
Goddard Space Flight Center
Greenbelt, Maryland 20771
Attention: Mr. Edward W. Crump, Code 430
Subject: Monthly Progress Report for Period Ending 1 March 1973
Contract: ERTS Image Data Compression Technique Evaluation
Principal Investigator: Dr. Donald J. Spencer, GSFC ID PR512
Approval of Data Analysis Plan, submitted to NASA Goddard Spaceflight
Center on January 24, 1973, has as yet not been received by TRW. There-fore, simulation activities have been suspended until approval is receivedbecause any changes to the plan could invalidate simulations made during
this period.
Mr. Edward Crump of NASA GSFC, the technical monitor visited Dr. Curtis May
at TRW on February 7 , 1972 to discuss the current status of the contract
and to determine whether any operational problems existed. The major problemdiscussed is the long turn-around time required for delivery of digital tapes
ordered. One of the sets of tapes ordered in mid-December has not yet
arrived, but the others were received during February. Another order for
five sets of MSS tapes was sent on February
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